
meeting week of:

0 3-Jan 1st mailing

1 10-Jan Start Analysis of NIST Strawman, Analysis of Knowcean RA document, provide Biz Details

2 17-Jan Discussion of progress

3 24-Jan Finish analysis of NIST Strawman, KRA docs ->  request comments on gap analysis, Leveraging KRA & others

4 31-Jan Discussion of comments, introduce standards & security wg input

5 7-Feb Incorporate comments into NIST Strawman RA

6 14-Feb Draft 1 Reference Architecture Due - comment period begins

7 21-Feb Discussion of progress on Draft 2

8 28-Feb Discussion of progress on Draft 2 - comment period ends

9 7-Mar Draft 2 Reference Architecture Due - comment period begins

10 14-Mar Discussion of progress on Version 1

11 21-Mar Discussion of progress on Version 1  - comment period ends

12 28-Mar Version 1 Reference Architecture Due

Subgroups

Taxonomy

1 12-Jan Start Analysis of NIST Taxonomy Strawman 

2 19-Jan Discussion of Progress

3 26-Jan Finish analysis of NIST Taxonomy Strawman / Initial Vocabulary of Terms : To be Presented to RA Large Group Meeting on 31st

4 2-Feb Incorporate any needed changes from RA or Outcome Groups

5 9-Feb Discussion of Progress

6 16-Feb Draft 1 Taxonomy / Vocabulary Due - comment period begins

7 23-Feb Discussion of Progress / Prepare report to RA group for Feb 28th meeting 

8 2-Mar Discussion of Progress / Incorporate RA efforts - comment period ends

9 9-Mar Draft 2 Taxonomy / Vocabulary Due - comment period begins

10 16-Mar Discussion of Progress

11 23-Mar Discussion of Progress - comment period ends

12 30-Mar Version 1 Taxonomy / Vocabulary Due

31-Jan Larger Group Meeting

28-Feb Larger Group Meeting

2-Apr Larger Group Meeting
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